
1979 10/12/2004CONTRACT DREDGING
U.S. ARMY CORPS OF ENGINEERS
DETROIT DISTRICT
TECHNICAL SERVICES BRANCH

FINALFINALFINAL
CPYPROJECT CONTRACTORQUANTITYCONTRACT NUMBER START FINISH COST

ARCADIA HARBOR, MIDACW35-79-C-0015 $3.2208/20/1979 6,880 KING$22,184
BIG BAY HARBOR, MIDACW35-79-C-0028 $8.1908/23/1979 10/11/1979 2,048 LUEDTKE$16,779
BLACK RIVER (UP), MIDACW35-79-C-0028 $4.0008/23/1979 10/11/1979 4,197 LUEDTKE$16,769
CLINTON RIVER, MIDACW35-79-C-0023 $6.2107/20/1979 14,121 CLINTON RIVER$87,628
GRAND TRAVERSE BAY HBR, MIDACW35-79-C-0028 $7.9808/23/1979 10/11/1979 4,071 LUEDTKE$32,478
HARRISVILLE HARBOR, MIDACW35-79-C-0028 $0.0008/23/1979 10/11/1979 0 LUEDTKE$138,735
LAC LABELLE HARBOR, MIDACW35-79-C-0028 $4.0008/23/1979 10/11/1979 3,885 LUEDTKE$15,523
LELAND HARBOR, MIDACW35-79-C-0015 $3.2208/20/1979 19,932 KING$64,270
LITTLE LAKE HARBOR, MIDACW35-79-C-0028 $4.0008/23/1979 10/11/1979 22,228 LUEDTKE$88,814
PENTWATER HARBOR, MIDACW35-79-C-0015 $3.2208/20/1979 14,023 KING$45,216
PORT SANILAC HARBOR, MIDACW35-79-C-0024 $5.9408/15/1979 76,745 LAKESHORE$455,990

TOTAL 168,130$984,386



1980 10/12/2004CONTRACT DREDGING
U.S. ARMY CORPS OF ENGINEERS
DETROIT DISTRICT
TECHNICAL SERVICES BRANCH

FINALFINALFINAL
CPYPROJECT CONTRACTORQUANTITYCONTRACT NUMBER START FINISH COST

ARCADIA HARBOR, MIDACW35-80-C-0029 $3.6306/23/1980 07/07/1980 10,876 KING$39,470
CASEVILLE HARBOR, MIDACW35-80-C-0038 $7.9823,350 LUEDTKE$186,400
DETROIT RIVER, MI (EOC)DACW35-80-C-0017 $4.6607/01/1980 07/20/1981 2,487,829 NATCO$11,601,316
LELAND HARBOR, MIDACW35-80-C-0029 $3.6108/07/1980 08/20/1980 14,654 KING$52,972
ONTONAGON HARBOR, MIDACW35-80-C-0033 $5.5909/08/1980 10/24/1980 38,741 LAKESHORE$216,741
PENTWATER HARBOR, MIDACW35-80-C-0029 $3.2407/09/1980 08/04/1980 21,129 KING$68,461
PORTAGE LAKE HARBOR, MIDACW35-80-C-0029 $4.6608/23/1980 09/10/1980 9,280 KING$43,200
SEBEWAING RIVER, MIDACW35-80-C-0032 $4.5008/01/1980 05/15/1981 98,255 LUEDTKE$442,287
TWO RIVERS HARBOR, WIDACW23-80-C-0029 $6.4009/01/1980 09/10/1981 230,288 DUROCHER$1,473,376

TOTAL 2,934,402$14,124,223



1981 10/12/2004CONTRACT DREDGING
U.S. ARMY CORPS OF ENGINEERS
DETROIT DISTRICT
TECHNICAL SERVICES BRANCH

FINALFINALFINAL
CPYPROJECT CONTRACTORQUANTITYCONTRACT NUMBER START FINISH COST

ARCADIA HARBOR, MIDACW35-81-C-0021 $3.3105/20/1981 06/29/1981 11,853 C-WAY$39,206
ASHLAND HARBOR, WIDACW35-81-C-0051 $9.3306/18/1981 10/01/1981 41,780 ROEN$389,680
BOLLES HARBOR, MIDACW35-81-C-0048 $10.938,264 E & E$90,359
CORNUCOPIA HARBOR, WIDACW35-81-C-0035 $10.7406/16/1981 06/22/1981 2,881 KING$30,956
DETROIT RIVER, MI (PTE M.)DACW35-81-C-0031 $7.6104/10/1981 06/26/1981 27,084 E & E$206,000
DULUTH-SUPERIOR HBR MN & WIDACW35-81-C-0032 $6.4005/09/1981 09/26/1981 128,308 LUEDTKE$821,509
LELAND HARBOR, MIDACW35-81-C-0021 $3.0005/20/1981 06/29/1981 15,557 C-WAY$46,614
LITTLE LAKE HARBOR, MIDACW35-81-C-0035 $4.3007/27/1981 08/27/1981 22,501 KING$96,721
MILWAUKEE HARBOR, WIDACW35-81-C-0054 $5.4605/15/1982 188,401 BRENNEN$1,028,055
ONTONAGON HARBOR, MIDACW35-81-C-0045 $4.3309/15/1981 109,124 C-WAY$472,398
PENTWATER HARBOR, MIDACW35-81-C-0021 $2.7705/20/1981 06/29/1981 20,137 C-WAY$55,774
PORT WASHINGTON HARBOR, WIDACW35-81-C-0028 $15.0907/31/1981 16,484 GILLEN$248,798
PORTAGE LAKE HARBOR, MIDACW35-81-C-0021 $3.8905/20/1981 06/29/1981 8,209 C-WAY$31,918
SAXON HARBOR, WIDACW35-81-C-0035 $7.934,646 KING$36,851
SHEBOYGAN HARBOR, WIDACW35-81-L-0068 $13.1607/15/1981 10/30/1981 28,556 DUROCHER$375,901

TOTAL 633,785$3,970,740



1982 10/12/2004CONTRACT DREDGING
U.S. ARMY CORPS OF ENGINEERS
DETROIT DISTRICT
TECHNICAL SERVICES BRANCH

FINALFINALFINAL
CPYPROJECT CONTRACTORQUANTITYCONTRACT NUMBER START FINISH COST

ARCADIA HARBOR, MIDACW35-82-C-0025 $3.4212,910 C-WAY$44,210
DETROIT RIVER, MI (EO&LL)DACW35-82-C-0056 $6.0209/29/1982 12/22/1982 642,838 NATCO$3,867,328
DETROIT RIVER, MI (PTE M.)DACW35-82-C-0033 $4.0009/29/1982 12/22/1982 33,810 NATCO$135,240
FRANKFORT HARBOR, MIDACW35-82-C-0002 $5.5203/01/1982 11/23/1982 40,057 A-BIRD$221,097
GRAND HAVEN HBR, MI (INNER)DACW35-82-C-0003 $4.7612/15/1981 04/10/1982 70,601 LUEDTKE$336,071
GRAND HAVEN HBR, MI (OUTER)DACW35-82-C-0003 $4.4503/22/1982 04/10/1982 20,279 LUEDTKE$90,324
GRAND TRAVERSE BAY HBR, MIDACW35-82-C-0039 $4.159,072 IOWA$37,651
GREEN BAY HARBOR, WI(INNER)DACW35-82-C-0052 $5.0003/30/1983 06/24/1983 177,831 ROEN$889,278
HARBOR BEACH HARBOR, MIDACW35-82-C-0023 $2.17260,621 NATCO$566,683
HOLLAND HARBOR, MI (OUTER)DACW35-82-C-0003 $4.8112/15/1981 03/19/1982 18,505 LUEDTKE$89,066
INLAND ROUTE, MIDACW35-82-C-0038 $3.4107/19/1982 09/09/1982 10,880 RENTAL CONTRACT$37,119
LAC LABELLE HARBOR, MIDACW35-82-C-0039 $6.172,750 IOWA$16,979
LELAND HARBOR, MIDACW35-82-C-0025 $2.6419,099 C-WAY$50,399
LITTLE LAKE HARBOR, MIDACW35-82-C-0039 $3.9707/26/1982 08/31/1982 16,506 IOWA$65,564
MANITOWOC HARBOR, WIDACW35-82-C-0058 $6.5313,569 LUEDTKE$88,650
ONTONAGON HARBOR, MIDACW35-82-C-0036 $4.0407/02/1982 08/25/1982 87,510 ZENITH$353,799
PENTWATER HARBOR, MIDACW35-82-C-0025 $3.2414,004 C-WAY$45,304
RACINE HARBOR, WIDACW35-82-M-0807 $21.5706/28/1982 06/30/1982 925 GILLEN$19,950
ROUGE RIVER, MIDACW35-82-C-0054 $7.3444,310 LUEDTKE$325,318
SAGINAW RIVER, MIDACW35-82-C-0040 $6.5610/21/1982 60,835 LUEDTKE$399,035
SAUGATUCK HARBOR, MIDACW35-82-C-0025 $3.5212,436 C-WAY$43,736
WHITE LAKE HARBOR, MI (111)DACW35-82-C-0044 $3.1810/14/1982 38,000 C-WAY$121,000

TOTAL 1,607,348$7,843,801



1983 10/12/2004CONTRACT DREDGING
U.S. ARMY CORPS OF ENGINEERS
DETROIT DISTRICT
TECHNICAL SERVICES BRANCH

FINALFINALFINAL
CPYPROJECT CONTRACTORQUANTITYCONTRACT NUMBER START FINISH COST

ARCADIA HARBOR, MIDACW35-83-C-0021 $3.3206/13/1983 06/17/1983 7,920 HARBOR MARINE$26,297
DETROIT RIVER, MI (PTE M.)DACW35-83-C-0045 $13.3009/15/1983 04/30/1984 63,030 NATCO$837,988
DULUTH-SUPERIOR HBR MN & WIDACW35-83-C-0039 $7.2408/23/1983 11/16/1983 109,085 ZENITH$789,852
DULUTH-SUPERIOR HBR MN&WI BDACW35-83-C-0040 $7.4009/08/1983 11/01/1983 44,044 DUROCHER$325,935
HARRISVILLE HARBOR, MIDACW35-83-C-0026 $3.4806/01/1983 12/08/1983 28,603 LAKESHORE$99,551
INLAND ROUTE, MIDACW35-83-C-0023 $17.0506/15/1983 09/15/1983 6,214 LAKE$105,948
KEWAUNEE HARBOR, WIDACW35-83-C-0029 $2.4306/24/1983 07/29/1983 87,137 HARBOR MARINE$212,114
LELAND HARBOR, MIDACW35-83-C-0021 $5.4006/18/1983 06/24/1983 12,686 HARBOR MARINE$68,559
LITTLE LAKE HARBOR, MIDACW35-83-C-0025 $6.3807/13/1983 09/09/1983 12,569 TWIN CITY$80,241
NEW BUFFALO HARBOR, MIDACW35-83-C-0021 $3.3606/25/1983 07/08/1983 22,628 HARBOR MARINE$76,015
ONTONAGON HARBOR, MIDACW35-83-C-0024 $6.8906/29/1983 07/22/1983 25,807 LAKESHORE$177,812
PENTWATER HARBOR, MIDACW35-83-C-0021 $2.7306/02/1983 06/12/1983 21,300 HARBOR MARINE$58,333
POINT LOOKOUT HARBOR, MIDACW35-83-C-0026 $6.0506/01/1983 12/08/1983 35,316 LAKESHORE$213,662
SAGINAW RIVER, MI (BAY)DACW35-83-C-0049 $5.1206/01/1984 09/15/1984 745,277 NATCO$3,816,136

TOTAL 1,221,616$6,888,443



1984 10/12/2004CONTRACT DREDGING
U.S. ARMY CORPS OF ENGINEERS
DETROIT DISTRICT
TECHNICAL SERVICES BRANCH

FINALFINALFINAL
CPYPROJECT CONTRACTORQUANTITYCONTRACT NUMBER START FINISH COST

ARCADIA HARBOR, MIDACW35-84-C-0041 $3.0908/07/1984 08/17/1984 10,770 KING$33,323
DETROIT RIVER, MI (EOC)DACW35-84-C-0016 $8.5510/29/1984 12/19/1984 394,533 NATCO$3,374,627
DETROIT RIVER, MI (PTE M.)DACW35-84-C-0050 $11.4310/10/1984 11/30/1984 44,777 DUNBAR & SULLIVAN$511,998
DULUTH-SUPERIOR HBR MN & WIDACW35-84-C-0045 $7.1208/20/1984 05/29/1985 181,770 DUROCHER$1,294,242
GRAND HAVEN HBR, MI (INNER)DACW35-84-C-0012 $3.2306/19/1984 07/20/1984 67,988 HARBOR MARINE$219,764
GRAND HAVEN HBR, MI (OUTER)DACW35-84-C-0009 $4.4603/04/1984 03/31/1984 25,422 CANONIE$113,366
GREEN BAY HARBOR, WIDACW35-84-C-0023 $4.5307/30/1984 11/14/1984 131,344 LUEDTKE$594,433
HOLLAND HARBOR, MI (INNER)DACW35-84-C-0012 $3.7607/29/1984 08/18/1984 57,583 HARBOR MARINE$216,676
KAWKAWLIN RIVER, MIDACW35-84-C-0040 $5.5907/27/1984 09/17/1984 33,027 E & E$184,618
KENOSHA HARBOR, WIDACW35-84-C-0007 $9.1811/30/1983 12/05/1983 5,059 ROEN$46,423
KENOSHA HARBOR, WI (INNER)DACW35-84-C-0013 $2.4904/16/1984 05/24/1984 50,348 HARBOR MARINE$125,565
KEWAUNEE HARBOR, WIDACW35-84-C-0017 $6.0507/31/1984 09/17/1984 13,863 SELVIC MARINE$83,908
LELAND HARBOR, MIDACW35-84-C-0041 $4.5208/20/1984 09/11/1984 12,836 KING$58,000
LITTLE LAKE HARBOR, MIDACW35-84-C-0042 $5.9707/17/1984 09/08/1984 18,039 DUROCHER$107,664
LUDINGTON HARBOR, MIDACW35-84-C-0014 $3.6005/15/1984 06/11/1984 43,825 LUEDTKE$157,725
MANISTEE HARBOR, MIDACW35-84-C-0014 $3.5306/12/1984 06/27/1984 26,550 LUEDTKE$93,750
MANITOWOC HARBOR, WIDACW35-84-C-0013 $2.8905/29/1984 06/08/1984 19,473 HARBOR MARINE$56,355
MONROE HARBOR, MIDACW35-84-C-0036 $4.6210/06/1984 12/01/1984 77,811 E & E$359,530
MUSKEGON HARBOR, MIDACW35-84-C-0014 $3.2306/30/1984 08/03/1984 50,511 LUEDTKE$163,055
ONTONAGON HARBOR, MIDACW35-84-C-0022 $4.8105/30/1984 06/08/1984 27,889 ZENITH$134,060
PENTWATER HARBOR, MIDACW35-84-C-0041 $2.9807/09/1984 08/03/1984 20,166 KING$60,066
PRESQUE ISLE HARBOR, MIDACW35-84-C-0028 $10.3307/07/1984 08/31/1984 8,308 BUSCH$85,827
RACINE HARBOR, WIDACW35-84-M-0510 $13.0306/05/1984 06/07/1984 1,950 GILLEN$25,400
ROUGE RIVER, MIDACW35-84-C-0016 $10.0606/22/1984 07/28/1984 57,013 NATCO$573,588
SAGINAW RIVER, MIDACW35-84-C-0032 $4.6307/01/1984 08/12/1984 157,471 NATCO$729,011
SHEBOYGAN HARBOR, WIDACW35-84-L-0026 $12.9305/02/1984 06/15/1984 25,596 GILLEN$330,834
ST JOSEPH HARBOR, MI(INNER)DACW35-84-C-0014 $5.2508/21/1984 08/27/1984 17,010 LUEDTKE$89,306
ST JOSEPH HARBOR, MI(OUTER)DACW35-84-C-0014 $3.6008/04/1984 09/14/1984 68,533 LUEDTKE$246,719

TOTAL 1,649,465$10,069,833



1985 10/12/2004CONTRACT DREDGING
U.S. ARMY CORPS OF ENGINEERS
DETROIT DISTRICT
TECHNICAL SERVICES BRANCH

FINALFINALFINAL
CPYPROJECT CONTRACTORQUANTITYCONTRACT NUMBER START FINISH COST

ALPENA HARBOR, MIDACW35-85-C-0018 $5.4006/06/1985 07/05/1985 93,169 LUEDTKE$502,838
ARCADIA HARBOR, MIDACW35-85-C-0025 $6.3206/13/1985 06/24/1985 6,919 KING$43,730
CORNUCOPIA HARBOR, WIDACW35-85-C-0030 $11.8606/11/1985 06/21/1985 6,564 DUROCHER$77,820
DETROIT RIVER, MI (EO&LL)DACW35-85-C-0037 $8.0208/22/1985 09/23/1985 257,214 NATCO$2,063,334
DETROIT RIVER, MI (PTE M.)DACW35-85-C-0020 $10.0205/10/1985 05/24/1985 48,052 DUNBAR & SULLIVAN$481,356
DULUTH-SUPERIOR HBR MN & WIDACW35-85-C-0048 $6.4108/15/1985 07/03/1986 193,503 DUROCHER$1,239,834
GRAND HAVEN HBR, MI (INNER)DACW35-85-C-0031 $5.6507/03/1985 07/12/1985 14,306 HARBOR MARINE$80,777
GRAND HAVEN HBR, MI (OUTER)DACW35-85-C-0009 $7.7003/18/1985 08/02/1985 49,640 LUEDTKE$382,259
GREEN BAY HARBOR, WI(INNER)DACW35-85-C-0068 $9.1710/23/1985 05/01/1986 120,143 LUEDTKE$1,101,792
GREEN BAY HARBOR, WI(OUTER)DACW35-85-C-0012 $5.5607/03/1985 09/02/1985 102,143 GILLEN$568,376
HARBOR BEACH HARBOR, MIDACW35-85-L-0003 $9.4711/23/1984 05/16/1985 47,000 MALCOLM MARINE$444,980
HOLLAND HARBOR, MI (BEACH)DACW35-85-C-0036 $4.4908/14/1985 11/26/1985 100,000 DUROCHER$449,000
HOLLAND HARBOR, MI (INNER)DACW35-85-C-0031 $5.6109/01/1985 09/20/1985 67,312 HARBOR MARINE$377,498
HOLLAND HARBOR, MI (OUTER)DACW35-85-C-0007 $6.6703/22/1985 04/22/1985 41,789 LUEDTKE$278,937
LELAND HARBOR, MIDACW35-85-C-0035 $3.1806/24/1985 07/01/1985 15,384 KING$48,966
LITTLE LAKE HARBOR, MIDACW35-85-C-0029 $5.8507/05/1985 08/20/1985 38,367 TENNANTS$224,452
LUDINGTON HARBOR, MIDACW35-85-C-0008 $4.3805/15/1985 08/16/1985 175,647 ROEN$769,334
MONROE HARBOR, MIDACW35-85-C-0057 $6.3208/19/1985 11/11/1985 429,174 MOORE & ARTIS$2,711,676
NEW BUFFALO HARBOR, MIDACW35-85-C-0028 $6.2307/08/1985 07/19/1985 9,795 KING$60,990
ONTONAGON HARBOR, MIDACW35-85-C-0032 $5.6806/25/1985 09/13/1985 51,268 LUEDTKE$291,454
PENTWATER HARBOR, MIDACW35-85-C-0025 $8.0305/29/1985 06/10/1985 11,242 KING$90,231
PORT WING HARBOR, WIDACW35-85-C-0039 $11.7808/01/1985 08/31/1985 11,142 TOMLINSON$131,285
RACINE HARBOR, WIDACW35-85-RENTAL $18.1306/17/1985 06/24/1985 1,246 GILLEN$22,587
ROUGE RIVER, MIDACW35-85-C-0020 $11.8205/29/1985 06/13/1985 40,142 DUNBAR & SULLIVAN$474,586
SAGINAW RIVER, MIDACW35-85-C-0019 $5.9206/20/1985 08/10/1985 365,275 NATCO$2,162,575
SAUGATUCK HARBOR, MIDACW35-85-C-0028 $5.4108/01/1985 08/16/1985 19,880 KING$107,495
SHEBOYGAN HARBOR, WIDACW35-85-C-0069 $7.8212/06/1985 12/23/1985 12,026 HARBOR MARINE$94,060
ST CLAIR RIVER, MIDACW35-85-C-0033 $4.6006/24/1985 07/05/1985 49,016 NATCO$225,376
ST CLAIR RIVER, MI.DACW35-85-C-0033 $6.9506/24/1985 07/05/1985 22,613 NATCO$157,121
ST JOSEPH HARBOR, MI(INNER)DACW35-85-C-0031 $6.0108/17/1985 08/26/1985 15,446 HARBOR MARINE$92,796
ST JOSEPH HARBOR, MI(OUTER)DACW35-85-C-0006 $5.5507/17/1985 08/05/1985 37,701 HARBOR MARINE$209,405
STURGEON BAY, WIDACW35-85-C-0059 $7.4809/17/1985 11/05/1985 29,036 ROEN$217,196
WHITE LAKE HARBOR, MI (111)DACW35-85-C-0047 $5.8509/03/1985 09/30/1985 38,000 KING$222,300

TOTAL 2,520,154$16,406,416



1986 10/12/2004CONTRACT DREDGING
U.S. ARMY CORPS OF ENGINEERS
DETROIT DISTRICT
TECHNICAL SERVICES BRANCH

FINALFINALFINAL
CPYPROJECT CONTRACTORQUANTITYCONTRACT NUMBER START FINISH COST

ARCADIA HARBOR, MIDACW35-86-C-0024 $6.1606/10/1986 06/16/1986 7,102 HARBOR MARINE$43,730
DETROIT RIVER, MI (EO&LL)DACW35-86-C-0048 $9.5107/11/1987 07/19/1987 65,000 CANONIE$617,915
DETROIT RIVER, MI (PTE M.)DACW35-86-C-0017 $9.1804/29/1986 05/11/1986 18,116 GREAT LAKES$166,220
DULUTH-SUPERIOR HBR MN & WIDACW35-86-C-0046 $6.3009/17/1986 08/01/1987 159,695 ZENITH$1,005,792
GRAND HAVEN HBR, MI (OUTER)DACW35-86-C-0015 $9.4803/12/1986 04/06/1986 33,565 DUROCHER$318,232
GREEN BAY HARBOR, WI(OUTER)DACW35-86-C-0037 $11.0109/02/1986 05/01/1987 66,740 J.F. BRENNEN$735,065
HARBOR BEACH HARBOR, MIDACW35-86-C-0033 $9.6006/19/1986 08/08/1986 26,231 DUROCHER$251,813
HOLLAND HARBOR, MI (OUTER)DACW35-86-C-0013 $7.4503/12/1986 04/27/1986 35,099 KING$261,488
KENOSHA HARBOR, WIDACW35-86-C-0053 $9.2107/22/1987 08/12/1987 41,869 MIDWEST$385,481
LELAND HARBOR, MIDACW35-86-C-0024 $3.2306/19/1986 07/01/1986 24,811 HARBOR MARINE$80,063
LITTLE LAKE HARBOR, MIDACW35-86-C-0034 $8.1907/07/1986 07/31/1986 15,962 DUROCHER$130,693
MANISTEE HARBOR, MIDACW35-86-C-0025 $5.1806/11/1986 06/26/1986 32,506 LUEDTKE$168,278
MILWAUKEE HARBOR, WIDACW35-86-C-0060 $4.9505/21/1987 09/11/1987 307,656 LUEDTKE$1,522,921
MONROE HARBOR, MIDACW35-86-C-0062 $7.4510/20/1986 11/30/1986 129,766 MOORE & ARTIS$967,029
MONROE HARBOR, MI(ENTRANCE)DACW35-86-C-0054 $11.2609/23/1986 09/28/1986 47,067 CANONIE$529,742
ONTONAGON HARBOR, MIDACW35-86-C-0008 $3.7205/31/1986 06/27/1986 127,438 CANONIE$474,039
ONTONAGON HARBOR, MI.DACW35-86-C-0035 $4.1406/19/1986 07/01/1986 35,037 CANONIE$144,900
PENTWATER HARBOR, MIDACW35-86-C-0024 $3.2305/13/1986 06/07/1986 23,098 HARBOR MARINE$74,536
ROUGE RIVER, MIDACW35-86-C-0017 $9.1807/11/1986 07/22/1986 59,357 GREAT LAKES$544,618
SAGINAW RIVER, MIDACW35-86-C-0043 $2.8509/18/1986 10/09/1986 344,000 NATCO$981,925
ST JOSEPH HARBOR, MI(INNER)DACW35-86-C-0028 $13.3907/24/1986 08/15/1986 14,564 KING$195,001
ST JOSEPH HARBOR, MI(OUTER)DACW35-86-C-0013 $6.9506/16/1986 08/14/1986 14,533 KING$101,004

TOTAL 1,629,212$9,700,485



1987 10/12/2004CONTRACT DREDGING
U.S. ARMY CORPS OF ENGINEERS
DETROIT DISTRICT
TECHNICAL SERVICES BRANCH

FINALFINALFINAL
CPYPROJECT CONTRACTORQUANTITYCONTRACT NUMBER START FINISH COST

ARCADIA HARBOR, MIDACW35-87-C-0016 $4.1104/16/1987 04/27/1987 11,572 KING$47,577
BIG BAY HARBOR, MIDACW35-87-C-0039 $5.1609/08/1987 09/19/1987 23,898 KING$123,249
BOLLES HARBOR, MIDACW35-87-C-0041 $4.8711/13/1987 12/14/1987 26,500 MOORE & ARTIS$128,971
BOLLES HARBOR, MI.DACW35-87-C-0041 $4.8711/13/1987 12/14/1987 16,500 MOORE & ARTIS$80,303
CASEVILLE HARBOR, MIDACW35-87-C-0027 $5.6907/01/1987 08/28/1987 27,828 MARINE CONTRACTING$158,312
DULUTH-SUPERIOR HBR MN & WIDACW35-87-C-0050 $6.3509/25/1987 07/29/1988 239,390 ZENITH$1,519,583
GRAND HAVEN HBR, MI (OUTER)DACW35-87-C-0012 $9.7104/13/1987 05/08/1987 22,442 KING$217,837
GRAND TRAVERSE BAY HBR, MIDACW35-87-C-0039 $5.1608/27/1987 08/31/1987 11,482 KING$59,216
GREEN BAY HARBOR, WI(INNER)DACW35-87-C-0038 $9.0809/14/1987 11/17/1987 114,127 ROEN$1,035,946
GREEN BAY HARBOR, WI(OUTER)DACW35-87-C-0053 $11.0010/17/1987 10/26/1988 156,980 DUROCHER$1,726,226
HARRISVILLE HARBOR, MIDACW35-87-C-0027 $3.9609/02/1987 10/07/1987 45,770 MARINE CONTRACTING$181,464
HOLLAND HARBOR, MI (OUTER)DACW35-87-C-0012 $7.3103/18/1987 03/28/1987 19,046 KING$139,185
LELAND HARBOR, MIDACW35-87-C-0016 $4.1106/03/1987 06/18/1987 16,630 KING$68,373
LEXINGTON HARBOR, MIDACW35-87-C-0048 $6.4510/06/1987 11/02/1987 29,292 DUROCHER$189,060
LITTLE LAKE HARBOR, MIDACW35-87-C-0039 $5.1608/07/1987 08/18/1987 26,451 KING$136,416
ONTONAGON HARBOR, MIDACW35-87-C-0007 $4.8206/02/1987 07/14/1987 54,101 ZENITH$260,680
PENTWATER HARBOR, MIDACW35-87-C-0016 $4.1105/04/1987 05/31/1987 20,784 KING$85,451
ROUGE RIVER, MIDACW35-87-C-0010 $13.5708/06/1987 08/10/1987 22,454 GREAT LAKES$304,724
SAGINAW RIVER, MIDACW35-87-C-0030 $6.3708/12/1987 09/14/1987 173,324 NATCO$1,104,242
SHEBOYGAN HARBOR, WIDACW35-87-C-0003 $7.2406/01/1987 06/25/1987 24,303 KING$175,967
ST CLAIR RIVER, MIDACW35-87-C-0033 $6.7109/14/1987 10/06/1987 285,393 NATCO$1,913,729
ST JOSEPH HARBOR, MI(INNER)DACW35-87-C-0025 $5.4406/27/1987 07/11/1987 24,227 KING$131,910
ST JOSEPH HARBOR, MI(OUTER)DACW35-87-C-0025 $11.0306/26/1987 07/11/1987 3,320 KING$36,636

TOTAL 1,395,814$9,825,057



1988 10/12/2004CONTRACT DREDGING
U.S. ARMY CORPS OF ENGINEERS
DETROIT DISTRICT
TECHNICAL SERVICES BRANCH

FINALFINALFINAL
CPYPROJECT CONTRACTORQUANTITYCONTRACT NUMBER START FINISH COST

ARCADIA HARBOR, MIDACW35-88-C-0008 $4.3805/12/1988 05/18/1988 6,573 KING$28,814
BIG SUAMICO HARBOR, WIDACW35-88-C-0050 $12.4310/03/1988 05/06/1989 32,635 MARINE CONTRACTING$405,600
BLACK RIVER (UP), MIDACW35-88-C-0044 $6.4508/17/1988 09/28/1988 8,140 PORTABLE DREDGING$52,513
BOLLES HARBOR, MIDACW35-88-C-0039 $11.9210/01/1988 10/10/1988 13,837 KING$164,941
DULUTH-SUPERIOR HBR MN & WIDACW35-88-C-0030 $7.5308/11/1988 11/09/1988 190,070 ZENITH$1,430,490
GRAND HAVEN HBR, MI (INNER)DACW35-88-C-0031 $4.6010/01/1988 05/26/1989 104,909 KING$482,602
GRAND HAVEN HBR, MI (OUTER)DACW35-88-C-0006 $8.7005/01/1988 05/21/1988 22,636 KING$196,852
GREEN BAY HARBOR, WI(OUTER)DACW35-88-C-0029 $9.1608/15/1988 06/02/1989 166,989 ROEN$1,529,289
HOLLAND HARBOR, MI (OUTER)DACW35-88-C-0006 $7.2004/04/1988 04/23/1988 24,707 KING$177,802
LELAND HARBOR, MIDACW35-88-C-0008 $6.0304/29/1988 05/07/1988 16,680 KING$100,601
LITTLE LAKE HARBOR, MIDACW35-88-C-0020 $5.1106/09/1988 06/25/1988 20,685 TENNANTS$105,672
MONROE HARBOR, MIDACW35-88-C-0021 $6.6709/29/1988 10/31/1988 154,271 B&B DREDGING$1,029,501
MUSKEGON HARBOR, MIDACW35-88-C-0016 $5.7108/10/1988 10/03/1988 53,774 KING$306,931
NEW BUFFALO HARBOR, MIDACW35-88-C-0016 $8.2106/15/1988 06/20/1988 10,136 KING$83,194
ONTONAGON HARBOR, MIDACW35-88-C-0004 $3.7905/20/1988 06/30/1988 62,852 ZENITH$237,993
PENTWATER HARBOR, MIDACW35-88-C-0008 $4.3805/20/1988 06/02/1988 16,124 KING$70,643
POINT LOOKOUT HARBOR, MIDACW35-88-C-0028 $8.6709/12/1988 09/26/1988 24,098 DUNBAR & SULLIVAN$208,899
PORT SANILAC HBR, MI (111)DACW35-88-C-0026 $6.7407/25/1988 08/15/1988 34,556 KING$233,041
SAGINAW RIVER, MIDACW35-88-C-0025 $6.0408/21/1988 11/27/1988 346,169 NATCO$2,091,892
SEBEWAING RIVER, MIDACW35-88-C-0028 $8.7209/26/1988 08/12/1989 59,521 DUNBAR & SULLIVAN$530,849
SEBEWAING RIVER, MI.DACW35-88-C-0028 $4.3209/26/1988 08/12/1989 33,127 DUNBAR & SULLIVAN$162,942
ST JOSEPH HARBOR, MI(OUTER)DACW35-88-C-0016 $6.6705/31/1988 07/28/1988 43,725 KING$291,446

TOTAL 1,446,214$9,922,507



1989 10/12/2004CONTRACT DREDGING
U.S. ARMY CORPS OF ENGINEERS
DETROIT DISTRICT
TECHNICAL SERVICES BRANCH

FINALFINALFINAL
CPYPROJECT CONTRACTORQUANTITYCONTRACT NUMBER START FINISH COST

ARCADIA HARBOR, MIDACW35-89-C-0014 $5.5404/04/1989 04/11/1989 5,224 LUEDTKE$28,918
DETROIT RIVER, MI (PTE M.)DACW35-89-C-0010 $14.3005/03/1989 06/10/1989 43,275 KING$619,065
DULUTH-SUPERIOR HBR MN & WIDACW35-89-C-0046 $8.6309/20/1989 06/12/1990 175,407 ZENITH$1,513,337
GRAND HAVEN HBR, MI (OUTER)DACW35-89-C-0007 $9.5604/07/1989 05/09/1989 15,359 KING$146,761
GREEN BAY HARBOR, WI(INNER)DACW35-89-C-0051 $10.2610/16/1989 11/14/1989 49,421 KING$507,024
HOLLAND HARBOR, MI (INNER)DACW35-89-C-0019 $11.3406/05/1989 04/13/1990 75,019 KING$851,039
HOLLAND HARBOR, MI (OUTER)DACW35-89-C-0032 $5.2905/22/1989 06/13/1989 16,263 KING$85,968
KEWAUNEE HARBOR, WIDACW35-89-C-0038 $3.3708/21/1989 09/11/1989 53,679 KING$180,977
KEWAUNEE HARBOR, WI (EMER)DACW35-89-C-0003 $20.0411/03/1988 11/25/1988 6,819 ANDRIE$136,623
KEWEENAW WATERWAY, MIDACW35-89-C-0056 $9.3407/02/1990 08/30/1990 69,013 ROEN$644,789
LELAND HARBOR, MIDACW35-89-C-0014 $5.5404/13/1989 04/24/1989 16,417 LUEDTKE$90,876
LITTLE LAKE HARBOR, MIDACW35-89-C-0020 $4.4506/13/1989 07/10/1989 19,812 ASPEN SERVICES$88,210
LUDINGTON HARBOR, MIDACW35-89-C-0043 $6.1106/11/1990 07/15/1990 60,512 ANDRIE$369,790
MANISTEE HARBOR, MIDACW35-89-C-0016 $3.8406/26/1989 07/27/1989 66,748 LUEDTKE$256,389
ONTONAGON HARBOR, MIDACW35-89-C-0005 $6.4005/20/1989 06/30/1989 42,278 ZENITH$270,492
PENTWATER HARBOR, MIDACW35-89-C-0014 $5.5404/25/1989 05/16/1989 19,100 LUEDTKE$105,727
PORTAGE LAKE HARBOR, MIDACW35-89-C-0045 $4.1310/05/1989 11/04/1989 26,554 KING$109,662
ROUGE RIVER, MIDACW35-89-C-0037 $10.1808/28/1989 09/18/1989 52,974 GREAT LAKES$539,331
SAGINAW RIVER, MIDACW35-89-C-0055 $4.7508/08/1990 09/01/1990 345,409 NATCO$1,639,720
SAUGATUCK HARBOR, MIDACW35-89-C-0050 $4.4309/20/1989 02/16/1990 11,427 KING$50,652
SAXON HARBOR, WIDACW35-89-C-0044 $11.2405/29/1990 06/22/1990 7,644 NELSON$85,906
ST JOSEPH HARBOR, MI(OUTER)DACW35-89-C-0021 $7.8805/24/1989 06/22/1989 18,745 LUEDTKE$147,725
TWO RIVERS HARBOR, WIDACW35-89-C-0049 $4.6311/10/1989 11/29/1989 49,633 LUEDTKE$229,860

TOTAL 1,246,732$8,698,841



1990 10/12/2004CONTRACT DREDGING
U.S. ARMY CORPS OF ENGINEERS
DETROIT DISTRICT
TECHNICAL SERVICES BRANCH

FINALFINALFINAL
CPYPROJECT CONTRACTORQUANTITYCONTRACT NUMBER START FINISH COST

ARCADIA HARBOR, MIDACW35-90-C-0012 $5.1805/30/1990 06/01/1990 2,414 KING$12,500
BLACK RIVER (PH), MIDACW35-90-C-0030 $12.7510/24/1990 05/20/1991 41,550 MALCOLM MARINE$529,744
DETROIT RIVER, MI (LL)DACW35-90-C-0001 $6.4804/26/1990 06/07/1990 240,000 NATCO$1,555,475
DULUTH-SUPERIOR HBR MN & WIDACW35-90-C-0028 $7.3208/02/1990 09/10/1990 107,929 ZENITH$789,904
DULUTH-SUPERIOR HBR MN&WI BDACW35-90-C-0029 $11.0609/14/1990 10/12/1990 45,303 ANDRIE$501,179
GRAND HAVEN HBR, MI (OUTER)DACW35-90-C-0007 $7.1305/03/1990 05/21/1990 16,221 KING$115,704
GREEN BAY HARBOR, WI (EMER)DACW35-90-C-0040 $8.0810/17/1990 11/01/1990 46,413 ROEN$374,828
GREEN BAY HARBOR, WI(INNER)DACW35-90-C-0027 $4.6109/17/1990 12/18/1990 161,150 ROEN$742,213
HOLLAND HARBOR, MI (OUTER)DACW35-90-C-0011 $4.6305/01/1990 05/15/1990 20,777 KING$96,225
KAWKAWLIN RIVER, MIDACW35-90-C-0037 $4.7310/17/1990 10/29/1990 29,090 MCM MARINE$137,706
LELAND HARBOR, MIDACW35-90-C-0012 $5.1806/05/1990 06/10/1990 17,358 KING$89,866
LITTLE LAKE HARBOR, MIDACW35-90-C-0013 $4.1206/01/1990 07/15/1990 24,402 MCM MARINE$100,646
MENOMINEE HARBOR, WI & MIDACW35-90-C-0034 $7.0906/23/1991 07/22/1991 22,947 KING$162,766
MILWAUKEE HARBOR, WIDACW35-90-C-0025 $6.4309/22/1990 11/06/1990 123,630 LUEDTKE$794,780
MILWAUKEE HARBOR, WI.DACW35-90-C-0002 $12.4404/16/1990 04/24/1990 10,757 RYBA$133,805
MONROE HARBOR, MIDACW35-90-C-0021 $5.2707/31/1990 09/14/1990 149,320 KING$786,736
NEW BUFFALO HARBOR, MIDACW35-90-C-0022 $4.8106/08/1990 06/26/1990 14,920 R.O. CONTRACTING$71,760
ONTONAGON HARBOR, MIDACW35-90-C-0006 $6.2806/27/1990 07/17/1990 57,942 LUEDTKE$363,974
PENTWATER HARBOR, MIDACW35-90-C-0012 $5.1805/22/1990 05/29/1990 14,209 KING$73,652
ST CLAIR RIVER, MIDACW35-90-C-0008 $16.1605/21/1990 05/23/1990 16,500 NATCO$266,670
ST JOSEPH HARBOR, MI(OUTER)DACW35-90-C-0009 $5.4405/22/1990 06/22/1990 58,314 KING$317,067
WHITEFISH POINT, MIDACW35-90-C-0017 $6.0507/16/1990 08/16/1990 15,106 MCM MARINE$91,433

TOTAL 1,236,252$8,108,633



1991 10/12/2004CONTRACT DREDGING
U.S. ARMY CORPS OF ENGINEERS
DETROIT DISTRICT
TECHNICAL SERVICES BRANCH

FINALFINALFINAL
CPYPROJECT CONTRACTORQUANTITYCONTRACT NUMBER START FINISH COST

ARCADIA HARBOR, MIDACW35-91-C-0006 $4.1104/06/1991 04/13/1991 2,888 KING$11,877
AU SABLE, MIDACW35-91-C-0018 $3.2707/16/1991 08/26/1991 40,605 MI HYD DRD$132,834
BIG BAY HARBOR, MIDACW35-91-C-0015 $4.5806/28/1991 07/05/1991 9,786 MI HYD DRD$44,805
BOLLES HARBOR, MIDACW35-91-C-0019 $4.8907/10/1991 08/17/1991 39,549 DONKERSLOOT$193,407
CASEVILLE HARBOR, MIDACW35-91-C-0021 $8.4708/05/1991 08/14/1991 15,557 KING$131,697
CLINTON RIVER, MIDACW35-91-C-0031 $10.6710/23/1991 11/18/1992 90,244 LUEDTKE$962,261
DETROIT RIVER, MI (PTE M.)DACW35-91-C-0007 $4.4006/17/1991 06/27/1991 31,118 KING$136,902
DULUTH-SUPERIOR HBR MN & WIDACW35-91-C-0032 $8.2010/24/1991 07/31/1992 136,375 RYBA$1,118,680
GRAND HAVEN HBR, MI (OUTER)DACW35-91-C-0005 $8.9104/14/1991 04/26/1991 23,300 ANDRIE$207,665
GRAND TRAVERSE BAY HBR, MIDACW35-91-C-0011 $6.6105/30/1991 06/02/1991 8,791 ANDRIE$58,143
GREEN BAY HARBOR, WI(OUTER)DACW35-91-C-0024 $4.0209/16/1991 12/13/1991 168,202 ROEN$676,007
HOLLAND HARBOR, MI (OUTER)DACW35-91-C-0005 $4.7604/29/1991 05/14/1991 20,738 ANDRIE$98,768
LELAND HARBOR, MIDACW35-91-C-0006 $4.1104/14/1991 04/23/1991 18,849 KING$77,518
LEXINGTON HARBOR, MIDACW35-91-C-0017 $4.5807/26/1991 08/16/1991 20,350 MCM MARINE$93,113
LITTLE LAKE HARBOR, MIDACW35-91-C-0015 $3.6806/04/1991 06/21/1991 24,962 MI HYD DRD$91,821
LUDINGTON HARBOR, MIDACW35-91-C-0016 $6.3406/10/1991 08/02/1991 78,070 KING$494,872
MANITOWOC HARBOR, WIDACW35-91-C-0001 $5.8103/27/1991 08/09/1991 67,085 SELVICK MARINE$389,675
MUSKEGON HARBOR, MIDACW35-91-C-0008 $3.3006/25/1991 08/23/1991 85,107 ANDRIE$319,089
ONTONAGON HARBOR, MIDACW35-91-C-0011 $7.9705/23/1991 05/30/1991 17,119 ANDRIE$136,401
PENTWATER HARBOR, MIDACW35-91-C-0006 $4.1103/16/1991 04/04/1991 23,204 KING$95,428
PORT SANILAC HBR, MIDACW35-91-C-0012 $7.1306/16/1991 07/18/1991 10,571 MCM MARINE$75,022
ROUGE RIVER, MIDACW35-91-C-0007 $9.9005/10/1991 06/09/1991 72,886 KING$721,530
SAGINAW RIVER, MIDACW35-91-C-0014 $3.0006/04/1991 10/26/1991 771,705 B&B$2,314,471
SHEBOYGAN HARBOR, WIDACW35-91-C-0023 $4.7109/04/1991 09/28/1991 46,577 ANDRIE$219,587
ST JOSEPH HARBOR, MI(INNER)DACW35-91-C-0010 $3.4705/03/1991 05/22/1991 10,225 KING$35,519
ST JOSEPH HARBOR, MI(OUTER)DACW35-91-C-0010 $5.3205/03/1991 05/22/1991 52,513 KING$278,160
WHITE LAKE HARBOR, MI (111)DACW35-91-C-0016 $3.0908/07/1991 08/30/1991 38,000 KING$117,596

TOTAL 1,924,376$9,232,848



1992 10/12/2004CONTRACT DREDGING
U.S. ARMY CORPS OF ENGINEERS
DETROIT DISTRICT
TECHNICAL SERVICES BRANCH

FINALFINALFINAL
CPYPROJECT CONTRACTORQUANTITYCONTRACT NUMBER START FINISH COST

ARCADIA HARBOR, MIDACW35-92-C-0006 $3.4204/14/1992 04/15/1992 3,703 KING$12,655
BAY PORT, MIDACW35-92-C-0001 $8.7311/22/1991 05/14/1992 27,364 MCM MARINE$238,386
BLACK RIVER (UP), MIDACW35-92-C-0015 $6.5806/08/1992 06/19/1992 5,073 KING$33,394
CHNLS IN LAKE ST CLAIR, MIDACW35-92-C-0036 $8.0909/16/1992 10/17/1992 30,453 NATCO$246,387
CORNUCOPIA HARBOR, WIDACW35-92-C-0004 $4.7105/27/1992 06/26/1992 7,848 NELSON$36,949
DETROIT RIVER, MI (EO&LL)DACW35-92-C-0020 $4.6506/20/1992 08/11/1992 460,000 NATCO$2,138,200
DETROIT RIVER, MI (PTE M.)DACW35-92-C-0023 $7.9511/03/1992 07/12/1993 123,191 KING$979,141
DULUTH-SUPERIOR HBR MN & WIDACW35-92-C-0030 $8.7708/31/1992 10/07/1992 53,868 ZENITH$472,449
GRAND HAVEN HBR, MI (INNER)DACW35-92-C-0040 $5.3310/20/1992 12/14/1992 95,116 EASTERN DREDGING$506,527
GRAND HAVEN HBR, MI (OUTER)DACW35-92-C-0005 $6.2303/16/1992 05/04/1992 57,018 ANDRIE$355,410
GREEN BAY HARBOR, WI(INNER)DACW35-92-C-0029 $7.3909/17/1992 11/29/1992 145,987 LUEDTKE$1,078,873
GREEN BAY HARBOR, WI(OUTER)DACW35-92-C-0029 $4.4909/17/1992 11/29/1992 164,080 LUEDTKE$736,751
HARBOR BEACH HARBOR, MIDACW35-92-C-0017 $3.1205/05/1992 06/10/1992 138,785 LUEDTKE$432,537
HOLLAND HARBOR, MI (OUTER)DACW35-92-C-0005 $5.0005/05/1992 05/11/1992 28,120 ANDRIE$140,693
KEWAUNEE HARBOR, WIDACW35-92-C-0010 $4.6205/01/1992 06/23/1992 66,991 ROEN$309,710
LA POINTE HARBOR, WIDACW35-92-C-0004 $12.1805/04/1992 05/15/1992 3,806 NELSON$46,369
LELAND HARBOR, MIDACW35-92-C-0006 $3.4204/20/1992 04/24/1992 19,409 KING$66,329
LITTLE LAKE HARBOR, MIDACW35-92-C-0015 $4.2106/01/1992 06/05/1992 15,895 KING$66,941
MANISTEE HARBOR, MIDACW35-92-C-0014 $2.9706/10/1992 07/12/1992 84,003 ANDRIE$249,123
MONROE HARBOR, MIDACW35-92-C-0019 $4.3008/22/1992 09/30/1992 223,208 NATCO$958,753
NEW BUFFALO HARBOR, MIDACW35-92-C-0018 $6.1405/15/1992 05/21/1992 11,931 ANDRIE$73,203
OCONTO HARBOR, WIDACW35-92-C-0044 $7.7910/15/1992 11/17/1992 51,294 ROEN$399,417
ONTONAGON HARBOR, MIDACW35-92-C-0012 $6.7505/08/1992 05/18/1992 30,676 KING$207,066
PENTWATER HARBOR, MIDACW35-92-C-0006 $3.4203/19/1992 04/10/1992 24,000 KING$82,018
SAGINAW RIVER, MIDACW35-92-C-0027 $6.3712/03/1992 08/13/1993 313,826 LUEDTKE$1,999,354
ST CLAIR RIVER, MIDACW35-92-C-0036 $10.1109/16/1992 10/17/1992 71,396 NATCO$721,495
ST JOSEPH HARBOR, MI (EMER)DACW35-92-C-0021 $12.1206/23/1992 06/30/1992 24,182 KING$293,097
ST JOSEPH HARBOR, MI(OUTER)DACW35-92-C-0018 $3.6705/22/1992 06/09/1992 33,644 ANDRIE$123,324

TOTAL 2,314,867$13,004,551



1993 10/12/2004CONTRACT DREDGING
U.S. ARMY CORPS OF ENGINEERS
DETROIT DISTRICT
TECHNICAL SERVICES BRANCH

FINALFINALFINAL
CPYPROJECT CONTRACTORQUANTITYCONTRACT NUMBER START FINISH COST

ALGOMA HARBOR, WIDACW35-93-C-0042 $9.8409/03/1993 09/27/1993 17,100 RYBA$168,266
ARCADIA HARBOR, MIDACW35-93-C-0007 $6.6405/03/1993 05/04/1993 4,384 KING$29,126
ASHLAND HARBOR, WIDACW35-93-C-0045 $14.6709/24/1993 10/13/1993 21,508 ROEN$314,947
BIG SUAMICO HARBOR, WIDACW35-93-C-0049 $9.5811/15/1993 12/07/1993 23,140 ROEN$221,690
DETROIT RIVER, MI (PTE M.)DACW35-93-C-0020 $4.1409/18/1993 10/15/1993 133,884 GREAT LAKES$554,169
DULUTH-SUPERIOR HBR MN & WIDACW35-93-C-0022 $6.8106/07/1993 07/30/1993 59,058 ZENITH$402,381
FRANKFORT HARBOR, MIDACW35-93-C-0021 $4.0708/12/1993 09/30/1993 11,665 TNT DREDGING$47,519
GRAND HAVEN HBR, MI (OUTER)DACW35-93-C-0005 $5.8204/06/1993 04/23/1993 19,021 KING$110,675
GREEN BAY HARBOR, WI(INNER)DACW35-93-C-0032 $7.6407/31/1993 12/14/1993 127,802 LUEDTKE$975,972
GREEN BAY HARBOR, WI(OUTER)DACW35-93-C-0032 $5.3407/31/1993 12/14/1993 190,062 LUEDTKE$1,015,596
HARRISVILLE HARBOR, MIDACW35-93-C-0025 $8.4210/02/1993 11/12/1993 13,578 LORI CONSTRUCTION$114,267
HOLLAND HARBOR, MI (INNER)DACW35-93-C-0010 $3.6404/28/1993 05/21/1993 27,643 MCM MARINE$100,579
HOLLAND HARBOR, MI (OUTER)DACW35-93-C-0005 $3.3203/22/1993 03/28/1993 26,732 KING$88,712
LELAND HARBOR, MIDACW35-93-C-0007 $5.6504/29/1993 05/01/1993 9,786 KING$55,291
LITTLE LAKE HARBOR, MIDACW35-93-C-0011 $4.5906/27/1993 07/12/1993 8,996 MCM MARINE$41,268
LUDINGTON HARBOR, MIDACW35-93-C-0017 $5.5908/05/1993 08/22/1993 38,505 MCM MARINE$215,131
MANISTEE HARBOR, MIDACW35-93-C-0028 $6.8609/25/1993 09/30/1993 4,420 TNT DREDGING$30,311
MILWAUKEE HARBOR, WIDACW35-93-C-0031 $4.8008/13/1993 09/16/1993 108,067 KING$518,204
MUSKEGON HARBOR, MIDACW35-93-C-0027 $6.7705/30/1994 07/18/1994 93,573 MCM MARINE$633,281
ONTONAGON HARBOR, MIDACW35-93-C-0006 $3.4506/23/1993 07/04/1993 62,726 KING$216,258
PENSAUKEE HARBOR, WIDACW35-93-C-0002 $3.0005/10/1993 05/20/1993 66,834 ANDRIE$200,493
PENTWATER HARBOR, MIDACW35-93-C-00O7 $5.8703/22/1993 03/27/1993 7,941 KING$46,611
POINT LOOKOUT HARBOR, MIDACW35-93-C-0029 $13.4006/08/1993 07/13/1993 25,283 LUEDTKE$338,791
PORT WING HARBOR, WIDACW35-93-C-0030 $3.7707/07/1993 07/30/1993 20,457 MI HYD DRD$77,121
PORTAGE LAKE HARBOR, MIDACW35-93-C-0039 $5.2810/20/1993 08/12/1994 28,695 BORBOLLA$151,556
ROUGE RIVER, MIDACW35-93-C-0020 $7.1409/08/1993 09/17/1993 34,812 GREAT LAKES$248,524
SAGINAW RIVER, MIDACW35-93-C-0026 $2.0908/16/1993 10/28/1993 405,833 B&B DREDGING$849,333
SAUGATUCK HARBOR, MIDACW35-93-C-0033 $4.1908/05/1993 08/07/1993 11,461 KING$47,979
ST JOSEPH HARBOR, MI(OUTER)DACW35-93-C-0017 $5.5906/18/1993 06/30/1993 2,360 MCM MARINE$13,185

TOTAL 1,605,326$7,827,236



1994 10/12/2004CONTRACT DREDGING
U.S. ARMY CORPS OF ENGINEERS
DETROIT DISTRICT
TECHNICAL SERVICES BRANCH

FINALFINALFINAL
CPYPROJECT CONTRACTORQUANTITYCONTRACT NUMBER START FINISH COST

ARCADIA HARBOR, MIDACW35-94-C-0024 $12.4907/07/1994 07/17/1994 3,500 MI HYD DRD$43,742
DULUTH SUPERIOR HBR MN & WIDACW35-94-C-0019 $5.7006/17/1994 09/23/1994 95,290 KING$543,595
DULUTH-SUPERIOR HBR MN & WIDACW35-94-C-0019 $5.7006/17/1994 09/23/1994 125,381 KING$715,254
FRANKFORT HARBOR, MIDACW35-94-C-0011 $5.0706/08/1994 06/21/1994 24,777 KING$125,550
GRAND HAVEN HBR, MI (OUTER)DACW35-94-C-0007 $7.4604/25/1994 05/04/1994 21,212 KING$158,258
GREEN BAY HARBOR, WIDACW35-94-C-0021 $7.5006/06/1994 08/15/1994 145,564 ROEN$1,091,435
HAMMOND BAY HARBOR, MIDACW35-94-C-0037 $5.3908/17/1994 09/02/1994 16,632 RYBA$89,569
HOLLAND HARBOR, MI (OUTER)DACW35-94-C-0007 $6.2105/02/1994 05/05/1994 17,849 KING$110,857
INLAND ROUTE, MIDACW35-95-P-0564 $25.5911/06/1994 11/29/1994 977 TNT$24,999
KEWEENAW WATERWAY, MIDACW35-94-C-0033 $7.0908/11/1994 09/24/1994 87,092 LUEDTKE$617,118
LAC LABELLE HARBOR, MIDACW35-94-C-0033 $6.0908/14/1994 09/24/1994 5,005 LUEDTKE$30,459
LELAND HARBOR, MIDACW35-94-C-0024 $4.7506/08/1994 06/18/1994 9,441 MI HYD DRD$44,824
LITTLE LAKE HARBOR, MIDACW35-94-C-0031 $5.8808/18/1994 08/24/1994 12,596 MI HYD DRD$74,086
MANISTEE HARBOR, MIDACW35-94-C-0013 $5.7805/16/1994 07/11/1994 34,705 LUEDTKE$200,468
MONROE HARBOR, MIDACW35-94-C-0015 $4.7907/25/1994 08/25/1994 110,877 KING$531,227
NEW BUFFALO HARBOR, MIDACW35-94-C-0023 $11.9705/09/1994 05/22/1994 8,492 KING$101,682
ONTONAGON HARBOR, MIDACW35-94-C-0006 $10.2205/23/1994 06/01/1994 27,115 KING$277,230
PENTWATER HARBOR, MIDACW35-94-C-0024 $5.7507/19/1994 08/12/1994 11,062 MI HYD DRD$63,582
SAGINAW RIVER, MIDACW35-94-C-0027 $3.3208/15/1994 09/24/1994 185,219 B&B$614,918
SOUTH HAVEN HARBOR, MIDACW35-94-C-0025 $5.4707/16/1994 07/29/1994 22,247 FROST$121,685
ST JOSEPH HARBOR, MI(OUTER)DACW35-94-C-0023 $13.9706/03/1994 07/08/1994 31,469 KING$439,744
ST MARYS RIVER, MIDACW35-94-C-0030 $15.6107/21/1994 09/09/1994 99,219 MCM MARINE$1,548,783
STURGEON BAY, WIDACW35-94-C-0038 $5.4305/25/1995 07/30/1995 56,560 ROEN$307,290

TOTAL 1,152,281$7,876,355



1995 10/12/2004CONTRACT DREDGING
U.S. ARMY CORPS OF ENGINEERS
DETROIT DISTRICT
TECHNICAL SERVICES BRANCH

FINALFINALFINAL
CPYPROJECT CONTRACTORQUANTITYCONTRACT NUMBER START FINISH COST

ARCADIA HARBOR, MIDACW35-95-C-0034 $6.3605/04/1995 05/07/1995 3,896 KING$24,776
BIG BAY HARBOR, MIDACW35-95-C-0014 $4.6206/01/1995 06/11/1995 9,977 TNT$46,101
BLACK RIVER (UP), MIDACW35-95-C-0053 $8.2707/20/1995 08/11/1995 5,208 TNT$43,090
BOLLES HARBOR, MIDACW35-95-C-0056 $7.3207/18/1995 08/25/1995 30,060 MCM MARINE$219,987
CASEVILLE HARBOR, MIDACW35-95-C-0074 $10.7210/20/1995 11/02/1995 17,655 MCM MARINE$189,299
DETROIT RIVER, MI (PTE M.)DACW35-95-C-0018 $6.5808/09/1995 08/25/1995 71,679 GREAT LAKES$471,847
DULUTH-SUPERIOR HBR MN & WIDACW35-95-C-0029 $7.4105/22/1995 07/24/1995 86,249 MARINE TECH$639,314
GRAND HAVEN HBR, MI (OUTER)DACW35-95-C-0007 $5.6804/15/1995 05/08/1995 23,858 MCM MARINE$135,612
GRAND RIVER, MIDACW35-95-C-0072 $8.7106/17/1996 11/16/1996 91,227 MCM MARINE$794,225
GRAND TRAVERSE BAY HBR, MIDACW35-95-C-0053 $8.0306/28/1995 07/12/1995 9,248 TNT$74,217
GREEN BAY HARBOR, WIDACW35-95-C-0035 $4.9008/22/1995 11/13/1995 184,697 ROEN$904,606
HOLLAND HARBOR, MI (OUTER)DACW35-95-C-0007 $5.0804/24/1995 04/29/1995 18,367 MCM MARINE$93,380
LELAND HARBOR, MIDACW35-95-C-0034 $4.8604/10/1995 04/15/1995 13,803 KING$67,074
LITTLE LAKE HARBOR, MIDACW35-95-C-0033 $6.9606/04/1995 06/12/1995 8,097 MI HYD DRD$56,315
LUDINGTON HARBOR, MIDACW35-95-C-0013 $6.1705/18/1995 06/04/1995 29,085 MCM MARINE$179,569
MANITOWOC HARBOR, WIDACW35-95-C-0055 $8.5708/03/1995 09/12/1995 44,726 LK MI CONT$383,470
MILWAUKEE HARBOR, WIDACW35-95-C-0069 $10.6110/26/1995 11/09/1995 18,934 LK MI CONT$200,928
ONTONAGON HARBOR, MIDACW35-95-C-0009 $8.6405/22/1995 06/04/1995 27,025 KING$233,525
PENTWATER HARBOR, MIDACW35-95-C-0034 $4.8605/12/1995 05/18/1995 15,406 KING$74,862
ROUGE RIVER, MIDACW35-95-C-0018 $6.1808/01/1995 08/09/1995 33,592 GREAT LAKES$207,848
SAGINAW RIVER, MIDACW35-95-C-0045 $5.7308/15/1995 11/10/1995 333,840 LUEDTKE$1,912,453
ST JOSEPH HARBOR, MI(OUTER)DACW35-95-C-0010 $5.5505/03/1995 05/10/1995 33,335 KING$185,008
WHITE LAKE HARBOR, MI (111)DACW35-95-C-0062 $5.2306/04/1996 06/10/1996 37,742 KING$197,531

TOTAL 1,147,706$7,335,037



1996 10/12/2004CONTRACT DREDGING
U.S. ARMY CORPS OF ENGINEERS
DETROIT DISTRICT
TECHNICAL SERVICES BRANCH

FINALFINALFINAL
CPYPROJECT CONTRACTORQUANTITYCONTRACT NUMBER START FINISH COST

ARCADIA HARBOR, MIDACW35-96-C-0009 $6.2904/10/1996 04/18/1996 4,493 KING$28,283
DETROIT RIVER, MI (EO&LL)DACW35-96-C-0015 $5.4105/21/1996 08/17/1996 258,277 LUEDTKE$1,397,831
DULUTH-SUPERIOR HBR MN & WIDACW35-96-C-0012 $5.3707/10/1996 08/10/1996 50,362 ANDRIE$270,294
GRAND HAVEN HBR, MI (OUTER)DACW35-96-C-0011 $4.9005/28/1996 06/07/1996 30,691 MCM MARINE$150,307
GREEN BAY HARBOR, WIDACW35-96-C-0020 $7.6708/20/1996 11/22/1996 141,034 ROEN$1,082,114
HOLLAND HARBOR, MI (INNER)DACW35-96-C-0029 $13.7604/03/1997 04/23/1997 72,483 ANDRIE$997,334
HOLLAND HARBOR, MI (OUTER)DACW35-96-C-0011 $4.5304/26/1996 05/15/1996 21,765 MCM MARINE$98,571
LELAND HARBOR, MIDACW35-96-C-0009 $4.2905/15/1996 05/21/1996 17,987 KING$77,254
LEXINGTON HARBOR, MIDACW35-96-C-0018 $5.2006/04/1996 07/01/1996 22,910 MCM MARINE$119,105
MUSKEGON HARBOR, MIDACW35-96-C-0016 $7.8807/08/1996 07/30/1996 53,795 KING$423,813
ONTONAGON HARBOR, MIDACW35-96-C-0006 $3.0305/29/1996 06/23/1996 125,091 LUEDTKE$379,182
PENTWATER HARBOR, MIDACW35-96-C-0009 $4.2904/27/1996 05/09/1996 16,131 KING$69,282
PORT SANILAC HBR, MIDACW35-96-C-0018 $5.6707/23/1996 08/30/1996 19,817 MCM MARINE$112,339
SAGINAW RIVER, MIDACW35-96-C-0027 $2.9009/16/1996 10/04/1996 164,772 B&B DREDGING$477,905
SEBEWAING RIVER, MIDACW35-96-C-0024 $6.1807/31/1996 08/19/1996 58,245 MCM MARINE$360,096
ST JOSEPH HARBOR, MI(OUTER)DACW35-96-C-0008 $8.0206/10/1996 06/28/1996 24,918 TNT$199,738

TOTAL 1,082,771$6,243,448



1997 10/12/2004CONTRACT DREDGING
U.S. ARMY CORPS OF ENGINEERS
DETROIT DISTRICT
TECHNICAL SERVICES BRANCH

FINALFINALFINAL
CPYPROJECT CONTRACTORQUANTITYCONTRACT NUMBER START FINISH COST

ARCADIA HARBOR, MIDACW35-97-C-0005 $5.6905/28/1997 05/29/1997 4,230 ANDRIE$24,065
CORNUCOPIA HARBOR, WIDACW35-97-P-0182 $8.1506/03/1997 06/11/1997 6,459 MCM MARINE$52,620
DULUTH-SUPERIOR HBR MN & WIDACW35-97-C-0006 $7.2306/27/1997 09/03/1997 121,330 LUEDTKE$876,734
GRAND HAVEN HBR, MI (OUTER)DACW35-96-C-0011 $4.7804/01/1997 04/27/1997 46,229 MCM MARINE$220,863
GREEN BAY HARBOR, WIDACW35-97-C-0026 $8.1609/15/1997 12/09/1997 167,612 ROEN$1,368,370
HOLLAND HARBOR, MI (OUTER)DACW35-96-C-0011 $4.4205/07/1997 05/14/1997 23,960 MCM MARINE$105,898
LELAND HARBOR, MIDACW35-97-C-0005 $4.2105/21/1997 05/23/1997 9,714 ANDRIE$40,932
LITTLE LAKE HARBOR, MIDACW35-95-C-0033 $4.0206/10/1997 06/21/1997 21,510 MI HYD DRD$90,520
MONROE HARBOR, MIDACW35-97-C-0025 $4.3608/01/1997 08/17/1997 118,000 KING$514,171
ONTONAGON HARBOR, MIDACW35-96-C-0006 $4.2905/24/1997 06/16/1997 56,283 LUEDTKE$241,566
PENTWATER HARBOR, MIDACW35-97-C-0005 $4.3605/04/1997 05/18/1997 10,598 ANDRIE$46,248
PORTAGE LAKE HARBOR, MIDACW35-97-C-0007 $6.4006/18/1997 07/15/1997 28,438 TNT$181,920
ROUGE RIVER, MIDACW35-97-C-0025 $7.8609/12/1997 10/20/1997 74,162 KING(SUB-LK MI CONT)$582,719
SAGINAW RIVER, MIDACW35-97-C-0025 $3.8609/01/1997 10/06/1997 235,949 KING$910,147
SAUGATUCK HARBOR, MIDACW35-97-C-0010 $3.6407/09/1997 07/17/1997 25,612 MCM MARINE$93,161
ST JOSEPH HARBOR, MI(INNER)DACW35-97-C-0002 $12.1805/27/1997 06/17/1997 30,696 MCM MARINE$373,870
ST JOSEPH HARBOR, MI(OUTER)DACW35-97-C-0004 $4.5305/14/1997 06/06/1997 35,042 KING$158,877
TWO RIVERS HARBOR, WIDACW35-97-C-0019 $3.4508/08/1997 08/28/1997 49,035 MCM MARINE$169,088

TOTAL 1,064,859$6,051,769



1998 10/12/2004CONTRACT DREDGING
U.S. ARMY CORPS OF ENGINEERS
DETROIT DISTRICT
TECHNICAL SERVICES BRANCH

FINALFINALFINAL
CPYPROJECT CONTRACTORQUANTITYCONTRACT NUMBER START FINISH COST

ARCADIA HARBOR, MIDACW35-98-C-0004 $4.5807/07/1998 07/08/1998 5,500 MCM MARINE$25,205
DETROIT RIVER, MI (PTE M.)DACW35-98-C-0015 $3.6807/16/1998 07/30/1998 52,500 LK MI CONT (SUB MCM)$193,135
DULUTH-SUPERIOR HBR MN & WIDACW35-98-C-0013 $4.5708/13/1998 10/14/1998 112,975 TNT$516,425
GRAND HAVEN HBR, MI (INNER)DACW35-98-C-0018 $7.0007/22/1998 11/30/1998 55,143 KING$385,753
GREEN BAY HARBOR, WIDACW35-98-C-0025 $8.0809/01/1998 12/02/1998 233,661 ROEN$1,888,001
HARBOR BEACH HARBOR, MIDACW35-98-C-0008 $7.0407/06/1998 07/23/1998 58,730 LK MI CONT$413,742
HOLLAND HARBOR, MI (OUTER)DACW35-96-C-0011 $5.7704/21/1998 04/28/1998 23,623 MCM MARINE$136,366
KAWKAWLIN RIVER, MI (8A)DACW35-98-C-0027 $5.7208/27/1998 09/29/1998 27,398 MCM MARINE$156,590
LELAND HARBOR, MIDACW35-98-C-0004 $4.1504/06/1998 04/09/1998 12,939 MCM MARINE$53,560
LUDINGTON HARBOR, MI(8A)DACW35-98-C-0014 $6.6205/15/1998 06/24/1998 74,496 MCM$493,261
MANISTEE HARBOR, MIDACW35-98-C-0005 $4.7503/06/1998 04/25/1998 69,485 KING$330,107
MONROE HARBOR, MIDACW35-98-C-0015 $3.6611/28/1998 12/18/1998 142,521 LK MI CONT (SUB MCM)$521,098
ONTONAGON HARBOR, MIDACW35-96-C-0006 $11.7306/19/1998 09/03/1998 10,217 LUEDTKE (SUB TNT)$119,868
PENTWATER HARBOR, MIDACW35-98-C-0004 $4.1503/17/1998 04/06/1998 16,453 MCM MARINE$68,221
PORT WING HARBOR, WIDACW35-98-C-0010 $4.0105/18/1998 08/01/1998 27,377 TNT$109,762
SAGINAW RIVER, MIDACW35-98-C-0015 $7.1708/27/1998 10/30/1998 142,765 LK MI CONT$1,023,171
ST JOSEPH HARBOR, MI(OUTER)DACW35-98-C-0003 $6.0604/30/1998 05/07/1998 24,285 MCM MARINE$147,154

TOTAL 1,090,068$6,581,419



1999 10/12/2004CONTRACT DREDGING
U.S. ARMY CORPS OF ENGINEERS
DETROIT DISTRICT
TECHNICAL SERVICES BRANCH

FINALFINALFINAL
CPYPROJECT CONTRACTORQUANTITYCONTRACT NUMBER START FINISH COST

ARCADIA HARBOR, MIDACW35-99-C-0014 $6.9105/06/1999 05/10/1999 4,297 KING$29,688
CEDAR RIVER HARBOR, MIDACW35-99-C-0026 $17.3507/22/1999 09/12/1999 48,732 McMULLEN&PITZ$845,514
GRAND HAVEN HBR, MI (OUTER)DACW35-99-C-0009 $5.3104/01/1999 04/25/1999 42,402 KING$225,260
GRAND TRAVERSE BAY HBR, MIDACW35-99-C-0017 $4.7106/19/1999 07/21/1999 11,673 KING$55,019
GREEN BAY HARBOR, WIDACW35-99-C-0018 $9.5207/02/1999 08/09/1999 102,284 ROEN$973,735
HOLLAND HARBOR, MI (OUTER)DACW35-99-C-0009 $4.1504/26/1999 04/30/1999 17,661 KING$73,314
INLAND ROUTE, MI (8A)DACW35-99-C-0029 $23.3008/11/1999 11/13/1999 25,298 TNT$589,450
KENOSHA HARBOR, WIDACW35-99-C-0025 $11.2208/18/1999 09/25/1999 32,706 ROEN$366,901
KEWAUNEE HARBOR, WIDACW35-99-C-0030 $10.5310/21/1999 11/18/1999 60,320 LUEDTKE$634,992
LELAND HARBOR, MIDACW35-99-C-0014 $3.8404/11/1999 04/14/1999 14,967 KING$57,401
LITTLE LAKE HARBOR, MIDACW35-98-C-0011 $5.4105/26/1999 06/10/1999 15,997 TNT$86,490
MILWAUKEE HARBOR, WIDACW35-99-C-0036 $10.4511/10/1999 06/15/2000 54,259 KADINGER$566,970
MONROE HARBOR, MIDACW35-99-C-0022 $2.2006/26/1999 07/19/1999 188,874 KING$415,198
MUSKEGON HARBOR, MIDACW35-99-C-0027 $3.7607/21/1999 08/15/1999 55,798 MCM MARINE$209,654
NEW BUFFALO HARBOR, MI 8ADACW35-99-C-0005 $5.8605/09/1999 05/15/1999 18,596 MCM MARINE$109,026
ONTONAGON HARBOR, MIDACW35-99-C-0017 $4.7606/03/1999 06/18/1999 39,842 KING$189,684
PENTWATER HARBOR, MIDACW35-99-C-0014 $3.4805/02/1999 05/05/1999 12,562 KING$43,686
ROUGE RIVER, MIDACW35-99-C-0015 $9.2709/24/1999 10/20/1999 54,102 LK MI CONT$501,714
SAGINAW RIVER, MIDACW35-99-C-0024 $2.0108/25/1999 10/19/1999 376,136 KING$756,988
ST JOSEPH HARBOR, MI (0)8ADACW35-99-C-0005 $7.6204/27/1999 05/07/1999 22,482 MCM MARINE$171,376
ST JOSEPH HARBOR, MI (I)8ADACW35-99-C-0005 $6.7906/28/1999 07/11/1999 23,189 MCM MARINE$157,413

TOTAL 1,222,177$7,059,473



2000 10/12/2004CONTRACT DREDGING
U.S. ARMY CORPS OF ENGINEERS
DETROIT DISTRICT
TECHNICAL SERVICES BRANCH

FINALFINALFINAL
CPYPROJECT CONTRACTORQUANTITYCONTRACT NUMBER START FINISH COST

ARCADIA HARBOR, MIDACW35-00-C-0006 $9.9506/01/2000 06/04/2000 4,201 KING$41,804
BIG BAY HARBOR, MIDACW35-00-C-0012 $5.9206/01/2000 06/20/2000 13,936 MCM MARINE$82,455
CASEVILLE HARBOR, MI 8ADACW35-00-C-0014 $11.6907/13/2000 07/17/2000 18,174 MCM MARINE$212,426
CLINTON RIVER, MIDACW35-00-C-0025 $13.8910/05/2000 04/27/2001 55,031 MALCOLM MARINE$764,464
DETROIT RIVER, MI (EO&LL)DACW35-00-C-0017 $5.1306/21/2000 07/28/2000 147,110 LK MI CONT$754,311
DULUTH-SUPERIOR HBR MN & WIDACW35-00-C-0015 $10.3505/25/2000 11/01/2000 68,203 BILLINGTON CONT$705,986
GRAND HAVEN HBR, MI (OUTER)DACW35-99-C-0009 $5.4603/23/2000 04/20/2000 28,927 KING$157,885
GREEN BAY HARBOR, WIDACW35-00-C-0021 $9.5408/22/2000 12/22/2000 133,075 ROEN$1,269,586
HARRISVILLE HARBOR, MI 8ADACW35-00-C-0022 $7.7909/19/2000 09/25/2000 14,550 MCM MARINE$133,408
HOLLAND HARBOR, MI (INNER)DACW35-00-C-0011 $9.0705/01/2000 12/01/2000 113,845 KING$1,033,070
HOLLAND HARBOR, MI (OUTER)DACW35-99-C-0009 $4.1303/11/2000 03/22/2000 18,311 KING$75,589
LELAND HARBOR, MIDACW35-00-C-0006 $4.9504/22/2000 04/26/2000 17,220 KING$85,270
LEXINGTON HARBOR, MI 8ADACW35-00-C-0014 $6.2805/22/2000 06/14/2000 26,334 MCM MARINE$165,472
MANITOWOC HARBOR, WIDACW35-00-C-0016 $10.0204/26/2000 05/16/2000 12,817 ROEN$128,428
MENOMINEE HARBOR, WI & MIDACW35-00-C-0020 $8.0606/23/2000 07/17/2000 17,178 RYBA$138,365
ONTONAGON HARBOR, MIDACW35-00-C-0009 $14.8605/26/2000 06/23/2000 13,265 TNT$197,091
PENTWATER HARBOR, MIDACW35-00-C-0006 $5.2907/12/2000 07/21/2000 13,939 KING$73,787
SAGINAW RIVER, MIDACW35-00-C-0008 $7.7309/28/2000 12/03/2000 184,987 LUEDTKE$1,429,354
SAUGATUCK HARBOR, MIDACW35-00-C-0011 $6.6505/18/2000 05/23/2000 21,101 KING$140,330
SOUTH HAVEN HARBOR, MIDACW35-99-C-0005 $6.8504/19/2000 04/21/2000 7,014 MCM MARINE$48,077
ST CLAIR RIVER, MIDACW35-00-C-0024 $16.4110/16/2000 05/05/2001 113,483 LK MI CONT$1,861,895
ST JOSEPH HARBOR, MI (O)DACW35-99-C-0005 $6.5604/28/2000 05/05/2000 39,472 MCM MARINE$258,931
TWO RIVERS HARBOR, WIDACW35-00-C-0036 $7.5710/16/2000 10/28/2000 41,072 KING$310,716
WHITEFISH POINT, MIDACW35-00-C-0012 $5.8606/18/2000 08/04/2000 16,336 MCM MARINE$95,681

TOTAL 1,139,581$10,164,381



2001 10/12/2004CONTRACT DREDGING
U.S. ARMY CORPS OF ENGINEERS
DETROIT DISTRICT
TECHNICAL SERVICES BRANCH

FINALFINALFINAL
CPYPROJECT CONTRACTORQUANTITYCONTRACT NUMBER START FINISH COST

ARCADIA HARBOR, MIDACW35-01-C-0008 $10.0205/16/2001 05/17/2001 3,732 MCM MARINE$37,392
AU SABLE, MIDACW35-01-C-0005 $4.8606/05/2001 06/11/2001 39,073 KING$189,729
BLACK RIVER (UP), MIDACW35-01-C-0015 $10.1907/13/2001 07/18/2001 6,905 TNT$70,384
BOLLES HARBOR, MI 8ADACW35-01-C-0007 $6.0207/11/2001 08/10/2001 32,092 MCM MARINE$193,123
CORNUCOPIA HARBOR, WIDACW35-01-C-0015 $9.5607/03/2001 07/09/2001 10,350 TNT$98,920
DULUTH-SUPERIOR HBR MN & WIDACW35-01-C-0018 $9.1609/16/2001 05/15/2002 59,674 MARINE TECH$546,536
DULUTH-SUPERIOR HBR MN & WIDACW35-01-C-0022 $7.8910/08/2001 10/31/2001 15,000 MARINE TECH$118,276
GRAND HAVEN HBR, MI (OUTER)DACW35-99-C-0009 $5.4905/07/2001 05/20/2001 27,063 KING$148,565
GREEN BAY HARBOR, WIDACW35-01-C-0021 $15.2404/15/2002 06/19/2002 160,863 ROEN$2,451,379
HOLLAND HARBOR, MI (OUTER)DACW35-99-C-0009 $4.0504/28/2001 05/05/2001 20,968 KING$84,888
LELAND HARBOR, MIDACW35-01-C-0008 $4.9204/28/2001 05/04/2001 16,268 MCM MARINE$80,072
LITTLE LAKE HARBOR, MI 8ADACW35-01-C-0004 $4.2706/02/2001 07/13/2001 42,197 MORRISH-WALLACE$180,324
LUDINGTON HARBOR, MIDACW35-01-C-0016 $5.3607/13/2002 08/29/2002 78,007 MCM MARINE$417,894
MANISTEE HARBOR, MIDACW35-01-C-0016 $3.6606/25/2001 07/05/2001 75,765 MCM MARINE$277,328
MANITOWOC HARBOR, WI 8ADACW35-01-C-0019 $7.6712/03/2001 12/19/2001 49,949 LUEDTKE$382,860
MILWAUKEE HARBOR, WIDACW35-01-C-0019 $17.7312/03/2001 12/19/2001 1,218 LUEDTKE$21,597
MONROE HARBOR, MIDACW35-01-C-0011 $5.2706/20/2001 07/02/2001 64,798 KING$341,394
NEW BUFFALO HARBOR, MIDACW35-99-C-0005 $10.9506/05/2001 06/07/2001 4,157 MCM MARINE$45,522
ONTONAGON HARBOR, MIDACW35-00-C-0009 $5.0106/01/2001 06/25/2001 63,836 TNT$319,810
PENTWATER HARBOR, MIDACW35-01-C-0008 $4.8905/18/2001 05/23/2001 16,936 MCM MARINE$82,744
POINT LOOKOUT HARBOR, MI 8ADACW35-00-C-0022 $23.5311/18/2000 07/10/2001 17,573 MCM MARINE$413,575
PORT SANILAC HBR, MIDACW35-01-C-0017 $8.0108/03/2001 08/31/2001 19,917 LUEDTKE$159,562
SAGINAW RIVER, MIDACW35-01-C-0020 $9.5411/01/2001 12/22/2001 44,861 ROEN$427,927
SAUGATUCK HARBOR, MIDACW35-00-C-0011 $5.3205/29/2001 06/26/2001 48,698 KING$259,141
SAXON HARBOR, WI 8ADACW35-01-C-0001 $20.2106/02/2001 06/27/2001 6,589 MCM MARINE$133,167
ST JOSEPH HARBOR, MI (INNERDACW35-99-C-0005 $5.7208/05/2001 08/15/2001 29,498 MCM MARINE$168,614
ST JOSEPH HARBOR, MI (OUTERDACW35-99-C-0005 $7.1206/08/2001 06/20/2001 36,897 MCM MARINE$262,709
ST MARYS RIVER, MIDACW35-01-C-0014 $0.0007/12/2001 0 MCM MARINE$0
WHITE LAKE HARBOR, MI (111)DACW35-01-C-0016 $9.7206/21/2001 06/23/2001 6,083 MCM MARINE$59,133

TOTAL 998,967$7,972,565



2002 10/12/2004CONTRACT DREDGING
U.S. ARMY CORPS OF ENGINEERS
DETROIT DISTRICT
TECHNICAL SERVICES BRANCH

FINALFINALFINAL
CPYPROJECT CONTRACTORQUANTITYCONTRACT NUMBER START FINISH COST

ARCADIA HARBOR, MIDACW35-02-C-0011 $15.2508/25/2002 08/26/2002 4,108 TNT$62,644
BIG SUAMICO HARBOR, WIDACW35-02-C-0010 $17.6107/08/2002 08/23/2002 17,266 PHENCO, INC.$303,982
DETROIT RIVER, MI (EO&LL)DACW35-02-C-0003 $5.2708/07/2002 10/28/2002 356,030 MCM MARINE$1,876,110
DULUTH-SUPERIOR HBR MN & WIDACW35-02-C-0013 $6.9707/24/2002 10/28/2002 116,684 TNT$813,550
GRAND HAVEN HBR, MI (OUTER)DACW35-02-C-0004 $6.4005/01/2002 05/14/2002 26,692 MCM MARINE$170,824
GREEN BAY HARBOR, WIDACW35-02-C-0015 $15.4409/10/2002 11/08/2002 113,934 ROEN$1,758,999
HOLLAND HARBOR, MI (OUTER)DACW35-02-C-0004 $5.7204/06/2002 04/14/2002 22,137 MCM MARINE$126,548
LELAND HARBOR, MIDACW35-02-C-0009 $4.9906/27/2002 06/30/2002 15,882 MCM MARINE$79,296
MUSKEGON HARBOR, MIDACW35-02-C-0006 $4.9607/15/2002 08/10/2002 57,054 KING$283,216
ONTONAGON HARBOR, MIDACW35-00-C-0009 $4.5005/26/2002 06/20/2002 119,388 TNT$537,705
PENTWATER HARBOR, MIDACW35-02-C-0009 $5.8806/23/2002 06/26/2002 11,088 MCM MARINE$65,245
PORT WING HARBOR, WIDACW35-02-C-0020 $5.2309/16/2002 09/19/2002 30,688 KING - SUB TNT$160,424
PORTAGE LAKE HARBOR, MIDACW35-02-C-0011 $7.0408/27/2002 09/01/2002 27,042 TNT$190,506
ROUGE RIVER, MIDACW35-02-C-0021 $9.3010/28/2002 11/25/2002 65,531 MCM MARINE$609,248
SAGINAW RIVER, MIDACW35-02-C-0014 $6.2510/02/2002 04/15/2003 261,992 LUEDTKE$1,636,722
SOUTH HAVEN HARBOR, MIDACW35-02-C-0012 $9.0208/09/2002 09/14/2002 22,011 TNT$198,591
ST JOSEPH HARBOR, MI(OUTER)DACW35-02-C-0007 $7.1406/15/2002 06/24/2002 27,117 MCM MARINE$193,587

TOTAL 1,294,644$9,067,197



2003 10/12/2004CONTRACT DREDGING
U.S. ARMY CORPS OF ENGINEERS
DETROIT DISTRICT
TECHNICAL SERVICES BRANCH

FINALFINALFINAL
CPYPROJECT CONTRACTORQUANTITYCONTRACT NUMBER START FINISH COST

ARCADIA HARBOR, MIDACW35-03-P-0083 $8.8406/07/2003 06/08/2003 3,762 MCM MARINE$33,246
BLACK RIVER (PH), MIDACW35-03-C-0008 $0.0009/08/2003 0 GEO GRADEL$0
GRAND HAVEN HBR, MI (OUTER)DACW35-02-C-0004 $8.6705/10/2003 05/14/2003 11,943 MCM MARINE$103,601
GRAND TRAVERSE BAY HBR, MIDACW35-03-C-0006 $0.0007/05/2003 07/15/2003 15,298 TNT$0
GREEN BAY HARBOR, WIDACW35-03-C-0012 $15.6809/17/2003 11/06/2003 115,098 ROEN$1,804,455
HOLLAND HARBOR, MI (OUTER)DACW35-02-C-0004 $5.8805/01/2003 05/05/2003 21,500 MCM MARINE$126,500
LELAND HARBOR, MIDACW35-03-P-0076 $4.6006/04/2003 06/06/2003 17,479 MCM MARINE$80,546
LEXINGTON HARBOR, MIDACW35-03-C-0010 $0.0008/07/2003 08/11/2003 17,500 MCM MARINE$0
LITTLE LAKE HARBOR, MIDACW35-03-C-0005 $7.7006/12/2003 07/11/2003 31,000 MC TECH$238,573
MONROE HARBOR, MIDACW35-03-C-0011 $2.6108/25/2003 09/17/2003 126,296 MCM MARINE$329,947
NEW BUFFALO HARBOR, MIDACW35-03-C-0003 $5.7005/06/2003 05/09/2003 11,781 KING$67,124
ONTONAGON HARBOR, MIDACW35-03-C-0006 $6.0706/02/2003 06/30/2003 71,755 TNT$435,860
PENTWATER HARBOR, MIDACW35-03-P-0088 $8.8706/30/2003 07/01/2003 4,216 KING$37,389
PORT SANILAC HBR, MIDACW35-03-C-0010 $0.0008/03/2003 08/07/2003 17,500 MCM MARINE$0
PORT WASHINGTON HARBOR, WIDACW35-03-C-0007 $16.5706/17/2003 07/15/2003 11,204 DLH$185,595
ST JOSEPH HARBOR, MI(OUTER)DACW35-02-C-0007 $12.1505/28/2003 06/02/2003 10,440 MCM MARINE$126,885
ST MARYS RIVER, MIDACW35-03-C-0002 $0.0007/08/2003 0 MCM MARINE$0

TOTAL 486,772$3,569,721



2004 10/12/2004CONTRACT DREDGING
U.S. ARMY CORPS OF ENGINEERS
DETROIT DISTRICT
TECHNICAL SERVICES BRANCH

FINALFINALFINAL
CPYPROJECT CONTRACTORQUANTITYCONTRACT NUMBER START FINISH COST

ARCADIA HARBOR, MIW911XK-04-D-0002 $0.0006/01/2004 06/02/2004 0 KING$0
BOLLES HARBOR, MIW911XK-04-C-0005 $0.0004/23/2004 05/07/2004 0 MCM MARINE$0
DETROIT RIVER, MI (PTE M)W911XK-04-C-0016 $0.0008/08/2004 0 MCM MARINE$0
DULUTH-SUPERIOR HBR MN & WIW911XK-04-C-00 $0.0009/23/2004 0 MCM MARINE$0
FRANKFORT HARBOR, MIW911XK-04-D-0003 $0.0005/05/2004 05/09/2004 15,105 MCM MARINE$0
GRAND HAVEN HBR, MI (OUTER)DACW35-02-C-0006 $0.0005/11/2004 05/26/2004 0 MCM MARINE$0
GREEN BAY HARBOR, WIW911XK-04-C-00 $0.000 (QBS)$0
HOLLAND HARBOR, MI (OUTER)DACW35-02-C-0006 $0.0003/18/2004 03/31/2004 0 MCM MARINE$0
LELAND HARBOR, MIW911XK-04-D-0002 $0.0006/11/2004 06/15/2004 0 KING$0
LITTLE LAKE HARBOR, MIW911XK-04-C-0011 $0.0006/08/2004 07/30/2004 0 RYBA MARINE$0
MANISTEE HARBOR, MIW911XK-04-C-0003 $0.0004/25/2004 08/12/2004 0 MCM MARINE$0
ONTONAGON HARBOR, MIDACW35-03-C-0006 $0.0006/08/2004 0 TNT$0
PENTWATER HARBOR, MIW911XK-04-D-0002 $0.0006/04/2004 06/10/2004 0 KING$0
PORT AUSTIN, MIW911XK-04-C-0003 $12.3212/04/2003 12/15/2003 14,030 MCM MARINE$172,896
SAGINAW RIVER, MIW911XK-04-C-0009 $0.000 KING$0
SAUGATUCK HARBOR, MIW911XK-04-D-0002 $0.0004/07/2004 05/11/2004 0 KING$0
ST CLAIR RIVER, MIW911XK-04-C-0008 $0.0009/20/2004 0 TNT$0
ST JOSEPH HARBOR, MI(OUTER)DACW35-02-C-0007 $0.0006/28/2004 07/13/2004 0 MCM MARINE$0

TOTAL 29,135$172,896



2005 10/12/2004CONTRACT DREDGING
U.S. ARMY CORPS OF ENGINEERS
DETROIT DISTRICT
TECHNICAL SERVICES BRANCH

FINALFINALFINAL
CPYPROJECT CONTRACTORQUANTITYCONTRACT NUMBER START FINISH COST

DULUTH-SUPERIOR HBR MN & WIW911XK-05-C-00 $0.000$0
GRAND HAVEN HBR, MI (OUTER)W911XK-05-C-00 $0.000$0
GREEN BAY HARBOR, WIW911XK-05-C-00 $0.000$0
HOLLAND HARBOR, MI (INNER)W911XK-05-C-00 $0.000$0
HOLLAND HARBOR, MI (OUTER)W911XK-05-C-00 $0.000$0
ONTONAGON HARBOR, MIW911XK-05-C-00 $0.000$0
ROUGE RIVER, MIW911XK-05-C-00 $0.000$0
SAGINAW RIVER, MIW911XK-05-C-00 $0.000$0
ST JOSEPH HARBOR, MI(OUTER)W911XK-05-C-00 $0.000$0

TOTAL 0$0


